
Project: Citywide LID Installation

1. Direct Project Administration Costs 2.4% $25,000

Task 1.1 Project Administration Project Director $100.00 40 $4,000 $0 $4,000

Administrative Staff $40.00 250 $10,000 $0 $10,000

City Engineer II $90.00 40 $3,600 $0 $3,600

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

Task 1.2 Reporting Project Director $100.00 30 $3,000 $0 $3,000

Administrative Staff $40.00 50 $2,000 $0 $2,000

City Engineer II $90.00 10 $900 $0 $900

City Engineer I $75.00 20 $1,500 $0 $1,500

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

2. Planning/Design/Engineering/ Environmental 13.9% $143,100

Task 2.1 Planning City Engineer II $90.00 50 $4,500 $0 $4,500

City Engineer I $75.00 100 $7,500 $0 $7,500

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

Task 2.2 Design City Engineer II $90.00 40 $3,600 $0 $3,600

City Engineer I $75.00 80 $6,000 $0 $6,000

ABC Consulting $0 $75,000.00 Lump Sum 1 $75,000 $75,000

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

Task 2.3 Environmental Documentation DEF Environmental $0 $20,000.00 Lump Sum 1 $20,000 $20,000

$0 $0 $0

$0 $0 $0

$0 $0 $0

Task 2.4 Permitting Required Permit $0 $1,500.00 Lump Sum 1 $1,500 $1,500

$0 $0 $0

$0 $0 $0

$0 $0 $0

Task 2.5 Easement Acquisition Easement $0 $25,000 Lump Sum 1 $25,000 $25,000

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

3. Construction/Implementation 72.6% $749,900

Task 3.1 Construction Contracting City Engineer II $90.00 40 $3,600 $0 $3,600

City Engineer I $75.00 80 $6,000 $0 $6,000

$0 $0 $0

$0 $0 $0

$0 $0 $0

Task 3.2 Construction Administration City Engineer II $90.00 100 $9,000 $0 $9,000

City Engineer I $75.00 200 $15,000 $0 $15,000

$0 $0 $0

$0 $0 $0

Task 3.3 Labor Compliance XYZ Labor Compliance Co. $0 $10,000 Lump Sum 1 $10,000 $10,000

$0 $0 $0

$0 $0 $0

$0 $0 $0

Task 3.4 Environmental Compliance/Mitigation Biologist $60.00 80 $4,800 $0 $4,800

$0 $0 $0

$0 $0 $0

$0 $0 $0

Task 3.5 Construction $0 $0 $0

Subtask 3.5.1 Mobilization and Site Preparation $0 $20,000 Lump Sum 1 $20,000 $20,000
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Subtask 3.5.2 Flagging $0 $8,000 Lump Sum 1 $8,000 $8,000

Subtask 3.5.3 Excavation Excavator $0 $150 Hour 120 $18,000 $18,000

Subtask 3.5.4 Pipe Installation 4" HDPE Pipe $0 $50 Linear Feet 4000 $200,000 $200,000

Subtask 3.5.5 Landscaping New plants $0 $25 Each 1500 $37,500 $37,500

Subtask 3.5.6 Etc. $0 $50 Cubic Yard 1000 $50,000 $50,000

Subtask 3.5.7 Etc. $0 $60 Linear Feet 3000 $180,000 $180,000

Subtask 3.5.8 Etc. $0 $30,000 Lump Sum 1 $30,000 $30,000

Subtask 3.5.9 Etc. $0 $25,000 Lump Sum 1 $25,000 $25,000

Subtask 3.5.10 Etc. $0 $18,000 Lump Sum 1 $18,000 $18,000

Subtask 3.5.11 Etc. $0 $40,000 Lump Sum 1 $40,000 $40,000

Subtask 3.5.12 Etc. $0 $20,000 Lump Sum 1 $20,000 $20,000

Subtask 3.5.13 Etc. $0 $35,000 Lump Sum 1 $35,000 $35,000

Subtask 3.5.14 Demobilization $0 $20,000 Lump Sum 1 $20,000 $20,000

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

4. Monitoring/Performance 5.4% $55,625

Task 4.1 Project Asssessment & Evaluation Plan Environmental Staff $50.00 40 $2,000 $0 $2,000

City Engineer I $75.00 20 $1,500 $0 $1,500

$0 $0 $0

$0 $0 $0

Task 4.2 Monitoring Plan Development Environmental Staff $50.00 15 $750 $0 $750

City Engineer I $75.00 15 $1,125 $0 $1,125

$0 $0 $0

$0 $0 $0

Task 4.3 QAPP Development Environmental Staff $50.00 15 $750 $0 $750

City Engineer I $75.00 10 $750 $0 $750

$0 $0 $0

$0 $0 $0

Task 4.4 Monitoring $0 $0 $0

Subtask 4.4.1 Dry Weather Flow Monitoring Environmental Staff $50.00 30 $1,500 $0 $1,500

City Engineer I $75.00 10 $750 $0 $750

JKL Environmental Lab Co. $0 $4,000 Event 4 $16,000 $16,000

$0 $0 $0

Subtask 4.4.2 Storm Event Monitoring Environmental Staff $50.00 60 $3,000 $0 $3,000

City Engineer I $75.00 20 $1,500 $0 $1,500

JKL Environmental Lab Co. $0 $4,000 Event 6 $24,000 $24,000

$0 $0 $0

Task 4.5 Data Reporting Environmental Staff $50.00 40 $2,000 $0 $2,000

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

$0 $0 $0

5. Education/Outreach 5.7% $59,200

Task 5.1 Outreach Events Project Director $100.00 60 $6,000 $0 $6,000

City Staff $50.00 150 $7,500 $0 $7,500

Environmental Staff $50.00 120 $6,000 $0 $6,000

Equipment Rental $0 $500 Event 5 $2,500 $2,500

$0 $0 $0

Task 5.2 Signage Information Kiosk $0 $1,000 Each 10 $10,000 $10,000

$0 $0 $0

Task 5.3 Brochures Storm Water Mailer $0 $1 Each 8000 $8,000 $8,000

$0 $0 $0

Task 5.4 Public Media $0 $0 $0

Subtask 5.4.1 Newspaper Advertisement Public Outreach Ad $0 $800 Month 12 $9,600 $9,600

Subtask 5.4.2 Radio Advertisement Education Promo $0 $800 Month 12 $9,600 $9,600

$0 $0 $0

Grand Total: 100% $1,032,825
Note: CHECK YOUR NUMBERS! Do NOT assume this Excel spreadsheet is correct.  Please refer to the READ ME tab.

Does the Budget Summary Total match the Budget Details Total? YES


